# |Info ‘Title Given Plan |Flag # Prede |Expected Start |Assigned Resources |% Complete ‘ 2007 2008 2009 2010 2011 2012
ned Work |Status |cessors [@2]a3]a4[ai]q2][a3]a4|a1]q2]a3]a4]ai[Q2][a3]a4 |Qi]Q2][a3]a4 |Qi]q2]a3[a4
0960 @ GCE - CDX ¢ 1/1/09 Amy Braverman; ... 3% GCE - CDX ‘ Y
1 Functional Milestones 10/1/09 0% Functional Milestones  (2.45 *ears
6 Management ( 1/1/09 Chris Mattman; D... 0% Management  |3.24 years ? ) CM.;D.C;RH.
33 Systems Engineering ( 1/1/09 Dan Crichton; Chr... 0% Systems Engineering ‘G-Zm? D.C; C.+.; RR.
51 Development ¢ 1/1/09 Sean Kelly; Chris ... 5% Development Y v
52 Release 1.0 ¢ 1/1/09 Chris Mattman; R... 19% Release 1.0 Y v
53 Release 1.0 Start ( 1/1/09 0% Release 1.0 Start Y
54 Infrastructure ( 53 1/1/09 Chris Mattman; Vi... 20% Infrastructure v
55 @ HDF to netCDF/CF converter 16 days ? ( 6/30/09 Michael Cayanan 70% HDF to netCDF/CF convdrter || | M.C.
57 Move jpl-esg to JPL extranet 1day? ( 1/28/09 Chris Mattman 0% Move jpl-esg to JPL extranet | | | C.M.
59 @ Fold in CDXwrappers to the CDX client 2.3 weeks ? ¢ 7/1/09 Chris Mattman 30% Fold in CDXwrappers to the CDX clfent ||| C.M.
61Q Checksum for CDX prod server 11.3 wee... 9/4/09 Chris Mattman 0% Checksum for CDX |profi server | (2.81) |[C.M.
639 CDXlocate 4.1 weeks ? 7/24/09 Sean Kelly 0% CDXlpcate (|| Sk
65 @ CDXrangequery 4.1 weeks ? 8/24/09 Sean Kelly 0% CDXrandequery [[ ] SK
67 Q CDXmask 1.3 weeks ? 6/22/09 Vince Perun 80% CDXmjsk 1| v.p.
69 @ Search - Deploy SOLR 1.2 weeks ? 9/29/09 David Woollard 0% Search - Deploy SOLR[ | D
71 Q Install Package 5 days ? 9/25/09 Sean Kelly 0% install Package [ || S.K.
73 CDXIs 3 days ? ¢ 1/1/09 Sean Kelly 100% CDXIs H S.K.
75 CDXget 3 days ? ( 73 1/5/09 Sean Kelly 100% CDXget ': Seker
77 Q CDXsearch 15 days ? 75 10/7/09 David Woollard 0% DXsearch| I"U W.
799 CDXsubset web service 10days? € 6/23/09 Vince Perun 20% CDXsubset web serfice [ | V.P.
819 CDX Server procurement 5 days ? ¢ 7/1/09 Dan Crichton 0% CDX Server procyrenjent | D.C.
83 @ CDX Server setup 10 days ? ( 81 7/8/09 Chris Mattman 100% CDX Server sptup :] Cc.M.
85 CDX Server OODT setup 3 days ? 83 9/7/09 Sean Kelly 0% CDX Server 0O setup | s.
87 Data ( 53 1/1/09 Chris Mattman; D... 28% Data =
88 @ Metadata Tool for Climate Forecast co... 30 days ? ( 7/1/09 Robert Raskin 0% Metadata Tool for Climate Forecast convenfion (1] RR.
90 AIRS MOU 3.8 weeks ? ( 1/1/09 Chris Mattman 100% AIRS MOU C.M.
92 AIRS product server 3.2 weeks ? ( 1/1/09 David Woollard 30% IRS product server | 8,76 months D.
94 AIRS profile server 3.2 weeks ? 9/7/09 David Woollard 0% AIRS profife server | [ || DM.
96 AIRS ICD lday? ¢ 1/29/09 Chris Mattman 0% ARSICD | || CM.
98 AIRS Installation 1.2 weeks ? 92 11/23/09 Chris Mattman 0% AIRE Installatjon CM.
100 @ CloudSat MOU 3.8 weeks ? 8/10/09 Chris Mattman 0% CloudsagMOU [ CM
102 @ CloudSat product server 3.2 weeks? ¢ 6/22/09 David Woollard 30% Cloudsat product seijer  [1.f— D.W.
104 CloudSat profile server 3.2 weeks ? 10/28/09 David Woollard 0% CloudSat pfofile servdr| (] |[P.W.
106 CloudsSat ICD 1day? ¢ 1/30/09 Chris Mattman 0% CloudsaticD | || c.m.
108 @ CloudsSat Installation 1.2 weeks ? 102 8/6/09 Chris Mattman 0% Cloudsat Instaflation L_>| CcM.
110 MLS MOU 3weeks? ¢ 1/1/09 Chris Mattman 100% MLS MOU C.M.
112 Q MLS product server 3.2 weeks ? ( 1/1/09 Chris Mattman 30% LS product server b e
114 @ ESG Publishing - AIRS level 3 1day? ( 6/30/09 Michael Cayanan 70% ESG Publishing - AIRS levkl 3 || [ m.C
116 Science Applications ( 53 1/13/09 Michael Cayanan; ... 0% Science Applications o -
117 Q NCAR model diagnostics support 2.6 weeks ? 7/16/09 Michael Cayanan 0% NCAR model diagnostics sugport || .C.
119 C-LAMP carbon cycle model support 2 weeks ? ( 1/13/09 Sean Kelly 0% C-LAMP carbon ¢ycle model support ||| | S.K.
121 Level 3 Bonygram generation 3 weeks ? ( 2/2/09 Chris Mattman 0% Level 3 Bonygram generation | [J| C.M.
123 Decision Support Applications 1day? ( 53 1/1/09 100% Decision Support Applications & ————
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MODIS Installation
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